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Former Plainwell Impoundment
Time-Critical Removal Action
Weekly Construction Update

Progress Report #63—September 8, 2008

Work Completed: August 28-September 3, 2008 -

Completed the removal of floodplain soil from Removal Areas 11A and 12A.

Continued removing floodplain soil from Removal Area 13A.

Continued removing soil and sediment from Mid-Channel Area A and Removal Area 13B.

Continued site preparation activities to facilitate removal of sediment behind the Phase 2

Cofferdam.

Completed the removal of the resuspension control system from Removal Area 11A.

Continued soil/sediment solidification activities at Staging Areas 4N and 5S.

Continued loading and transpor ting solidified soil/sediment material from Staging Area 4N to

Allied Waste C&C Landfill and Ottawa County Farms Landfill.

e Continued loading and transporting solidified soil/sediment TSCA material from Removal
Area 12A to EQ Wayne County Disposal Facility.

¢ Continued operation of the WCS.

e Suspended site activities 8/30 through 9/1 in observance of the Labor Day holiday.

Estimated Weekly Volume Hauled to TSCA and Non-TSCA Landfill Facilities

Estimated
Number of Quantity
Truck Loads Non-TSCA
TSCA-material material
.. (cubic yards)
i Week|y Total 1,085 31 735 21
2008 Total 11,690 44,345 1,267

Project Total
to Date 14,700 , 78,260 2,236

Number of
Truck Loads
Non-TSCA
material

Estimated
Quantity

Date TSCA-material

(cubic yards)

Note: All values are unofficial, estimated quantities, subject to revision/verification.

US EPA RECORDS CENTER REGIO
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Work PIanned." September 4-September 10, 2008

Continue removing floodplain soil from Removal Area 13A.

Continue removing soil and sediment from Mid-Channel Area A and Removal Area 13B.

Begin soil and sediment removal activities within Phase 2 Cofferdam area.

Continue site preparation activities to facilitate removal of material behind the Phase 2

Cofferdam.

Complete the removal of the resuspension control system in Removal Area 12A.

Continue soil/sediment solidification activities at Staging Areas 4N and 5S.

o Continue loading and transpor ting solidified soil/sediment material from Staging Area 4N
and 58S to Allied Waste's C&C Landfill and Ottawa County Farms Landfill.

e Continue loading and transporting solidified soil/sediment TSCA material from Removal
Area 12A to EQ Wayne County Disposal Facility.

e Continue operation of the WCS.
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Health & Safety Update

e 5 Loss Prevention Observations (LPOs) were completed during this period.
A total of 215 LPOs have been completed for the project to date.

Weather Summary

+ No weather delays reported.

Environmental Monitoring and Construction Quality Assurance Testing

Reéuspension/T urbidity Monitoring:
Testing Performed this Week? No [] Yes [X
Exceedances? NJ/A [] No[X Yes[] Ifyes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: O gallons (Staging Area 4N) and 0 gallons (Staging Area 5S)
Testing Performed this Week? No X]  Yes []
Exceedances? N/A [X] No [] Yes [] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No[X] Yes[]
Cleanup Standard Achieved? N/AD] Yes[] No[] If no, explain:

Issues Encountered/Solutions Advanced

e None.
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Equipment on Site

(] » U D/0 U Y 1 g U 9 {
Komatsu PC-300 Excavator 4 4 4 4 4 4 4
Komatsu PC-300 HD Long Reach 2 2 2 2 2 2 2
Komatsu PC-200 Excavator 1 1 1 1 1 1 1
John Deere JD-50 Mini-Excavator 1 1 1 1 1 1 1
John Deere JD-450 Dozer 1 1 1 1 1 1 1
John Deere JD-700 Dozer - - - - - - -
Komatsu D37 Dozer 1 1 1 1 1 1 1
Komatsu D61 Dozer 1 1 1 1 1 1 1
Komatsu D65 Dozer - - - - - - -
Volvo P-180 Loader 1 1 1 1 1 1 1
Komatsu 380 loader 1 1 1 1 1 1 1
CAT 328 Loader (King) 1 1 1 1 1 1 1
FAVCO 40-ton Crane 1 1 1 1 1 1 1
40’ Self Propelled Work Barge 1 1 1 1 1 1 1
American 80-ton Crane (King) 1 1 1 1 1 - -
2,000 Gallon Water Truck 1 1 1 1 1 1 1
Smooth Drum Roller 1 1 1 1 1 1 1
John Deere Skidsteer 1 1 1 1 1 1 1
Vermeer Chipper - - - - - - -
Komatsu 400 Articulating Dum
T g bump 2 2 2 2 2 2 2
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Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation » " 8128108 8/29/08 8/30/08  8/31/08 9/1/08 9/2/08 - 9/3/08

Terra Contracting Staff 20 8 _ 20 20
Jim Saric/lUSEPA )
Michael Berkoff/lUSEPA N
Don de Blasio/USEPA
‘ Mike Ribordy/USEPA OSC X
* Tom Crosetto/USEPA OSC
Pauil Bucholtz’MDEQ X
Polly Synk/MDEQ
Judith Gapp/MDEQ
Todd Goeks/NOAA
John Lerg/MDNR
Sharon Hanshue/MDNR
Chris Frieburger/MDNR
Weston Contractors X X
CDM Contractors X X X
Chase Fortenberry/KRSG
Mark Brown/KRSG

Paul Monteny/KRSG

Eric Schmidt/KRSG /
Suda Arakere/KRSG
Steve Garbaciak/ARCADIS X
Mike Donegan/ARCADIS
Scott Harcus/ARCADIS X X X
Eric Hritsuk/ARCADIS
Matt Bowman/ARCADIS
EJ Suardini/ARCADIS
Mike Kohagen/ARCADIS
Michelle Rumler/ARCADIS
Joe Willoughby/ARCADIS
Ben Lawrence/ARCADIS
Erik Pietrzak/ARCADIS X
ARCADIS H&S Audit Team
Nick Harmer/ARCADIS ) X X X
Other Subcontractors (Specify)
King Co.

JF New 2

x

XX ([X[x

XX XXX
x
XX XXX
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Photos from August 28-September 3, 2008

Ecavatlng soil an sediment
in Removal Area 12A.

Using a water truck to suppress dust
in Removal Area 12A.
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Excavating soil and sediment
in Mid-Channel Area A.

Performing resuspension control system
maintenance in Removal Area 13B.

Kalamazoo River Study Group
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Targeted Removal Areas — Former Plainwell Impoundment
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Notes:

Additional planting in ‘Removal and Replanting Complete’ areas may be necessary in 2008.

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.
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